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INTER-OFFICE MEMORANDUM DATE: October 15, 1969 

TO: F I L E 

F'ROM: Lar ry Janda, Const ruction Ehg i neer 

SUBJECT: MOFFETT BOULEVARD SANITARY SEWER RELOCATION, PROJECT 69-4 

A pre:onstruction ma.:: t ing on d,., :.4bj ect proj ect was held at i O:OO a .m. in 
the Publi c Works Conference Room on Octobe r 10, 1969. The fol lowing persons 
were present: 

Mr. Inman Central Underground Construction 
Mr. Wood Pacific Gas & Electric Company 
Mr. Janda City of Mountain View 
Mr. Parda Ci ty of Mountain Vie\ol 
i~r, C.amma City of Mountoln View 
/Ir. Jones City of Mountain View 
111·. Rodr iguez City of Mountain View 
Mr. Vierra City of Mountain View 
Mr. Bal<lock City of Mountain Vi!!1>1 

The following points were discussed: 

I. Vork is to cOlmlence on October 16, 1969. 

2. Contractor will contact PG&E for location of gas main and PT&T cable 
I ocator for loc11t ion of telephone cab h?. Twenty-four hours pr I or 

notice is to be given these companies. 

3. Parks Departmont is lo be notified when sanitary !>ewer laterals are to 
be installed near trees. 

4. City forces wil I break out existing sanitary pipe in proposed rn~nhole. 

5. Staking will be as folloWs: 

I) Grade stakes viii I be at SO-foot intervals, offset 5 foot to 
the west of the center! Inc of the pipe. 

2) One stake located at the centerline of the cl~anout will be 
set tor each wyc, 

6 . The pipe suppl ler will be Pacific Clay Pipe (Speed Seal}. 

7. Any breaks into the exisLing sanitary sewer will be plugged on each side 
of the break. 
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8 . Contractor tentatively plans to bore under existing sidewalk to instal I 

new laterals. Care is to be taken to protect exlstirig utilities which 
ore I oca ted unde( the sidewalk area. 

9. Any existing P.C.C. sidewalk, P.C.C. driveways or A.C. drive1·1cl','S that 
a re dam.:igcd during cons l r uc. ti on a re to be rep I aced by the contractor. 

10. Sanitary sewer main and wyes are to be installed, tested and balled 
prior to installation of new laterals. 

I I. lnstal latlon of new lateral~ is to begin &t up~trc~m a~d sud~ not to 
interrupt services which remain connected to existing main. 

12. The most downstream lateral may be shifted upstream as necessary lo 
clear existing storm manhole. 

13. City will take pictures prior to construction of existing conditions at 
each lateral location. 

14. No V.C.P. with band seal typo joints is to be used. 

CC: 
Central Underground Construction 
Box 0107 
San Jose, CA 95125 

PT&T 
1295 Veterans Boulevard 
nP.rlwoort r11y, CA 940"3 

PG&E 
10900 North Blaney Avenue 
Cupertino, CA 95014 

Attention Mr. Stan Wood 
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